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ESTIMATE RUN 05/18/2005

ESTIMATE SUMMARY 15:49:53
CONTID: C14823R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14823R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 149 Cribwall PERCENT TIME: 51.43 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 149A-021
SH149 Cribwall
NAME OF ROAD: SH 149
PROJECT COUNTIES: MINERAL
CONTRACTOR:
W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 05/18/2005 DATE TIME STARTED 10/05/2004
6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005
DATE AWARDED 09/20/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED
CENTENNIAL Cco 80121 303 347 8655 DATE NOTICE TO PROCEED 10/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 761,095.00 PARTICIPATING $ 470,998.00 $ 470,998.00
AWARD PROJECT AMT:  § 722,496.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.88% TOTAL EARNINGS 470,998.00 470,998.00
FUNDS AVAILABLE: $ 290,097.00 STOCKPILED MATERIALS 14,014.00 —24,206.00
GROSS EARNINGS 485,012.00 446,792.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,164.97 -6,164.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 478,847.03 440,627.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 478,847.03 440,627.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 440,627.03
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PCN: 14823R-BID ESTIMATE RUN 05/18/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0002 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0065 213-00004 MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
4.00000 0.000 0.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 75.000 0.000
TON 0.000 0.00
161.00000 0.000 0.00
0080 503-01120 MICROPILE (12 INCH) 6,000.000 0.000
LF 3,800.000 307,800.00
81.00000 3,800.000 307,800.00
0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 6,000.000
LF -3,800.000 -24,206.00
6.37000 2,200.000 14,014.00
0085 504-08100 TIMBER RETAINING WALL 0.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0090 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0095 506-00224 RIPRAP (24 INCH) 14.000 0.000
cy 0.000 0.00
109.00000 0.000 0.00
0100 601-10055 SHOTCRETE CLASS I 50.000 0.000
cY 37.000 17,464.00
472.00000 37.000 17,464.00
0105 603-10240 24 INCH CORRUGATED STEEL PIPE 5.000 0.000
LF 0.000 0.00

334.00000 0.000 0.00
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PCN: 14823R-BID ESTIMATE RUN 05/18/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0002 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 604-00505  INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0115 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0120 606-02003  END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0125 612-00001  DELINEATOR (TYPE I) 5.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0130 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 6,700.00
6,700.00000 1.000 6,700.00
0135 626-00000  MOBILIZATION 1.000 0.000
Ls 1.000  60,000.00
60,000.00000 1.000 60,000.00
0140 630-00000  FLAGGING 600.000 0.000
HOUR 303.500 7,587.50
25.00000 303.500 7,587.50
0145 630-00007  TRAFFIC CONTROL INSPECTION 11.000 0.000
DAY 5.000 140.00
28.00000 5.000 140.00
0150 630-00012  TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 15.000 7,080.00
472.00000 15.000 7,080.00
0155 630-80001  FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 1.000 81.00
81.00000 1.000 81.00
0160 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 40.00

20.00000 2.000 40.00
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PCN: 14823R-BID ESTIMATE RUN 05/18/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0002 15:49:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000
EACH 10.000 270.00
27.00000 10.000 270.00
0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 54.00
27.00000 2.000 54.00
0175 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 0.000
SF 36.000 540.00
15.00000 36.000 540.00
0180 630-80360 DRUM CHANNELIZING DEVICE 80.000 0.000
EACH 25.500 178.50
7.00000 25.500 178.50
0185 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 4.000 84.00
21.00000 4.000 84.00
0190 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0195 630-80380 TRAFFIC CONE 50.000 0.000
EACH 25.000 35.00
1.40000 25.000 35.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14823R-BID ESTIMATE RUN 05/18/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0002 15:49:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 900-00021 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 850.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 760,770.00 $ 446,467.00% 484,687.00
CAT NO0400 CONSTRUCTION ENGINEERING
0220 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 325.00
325.00000 1.000 325.00
CAT 0400 CURRENT AMT $ 325.00 $ 325.00% 325.00
PROJECT TOTAL CURRENT AMT $ 761,095.00 $ 446,792.00 % 485,012.00



